1. DATE SUBMITTED
NWS CHANGE FORM

PART A 2/22/00

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Mike Buchness
PRC Routing Code: W/APO1 Tel: (703) 556-2306 P42N_PRC_A100035
RC_APO35

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[CJ DATA PRODUCTS (Complete Data Products Supplement)

NWS 553

] ASOS x] Awips ] cRs ] NEXRAD ] OTHER (specify) 2/23/00

8. TITLE OF CHANGE
Filter sender’s address from global addressee list for high priority messages

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)
NCF (See attachment A1A for details).

] HARDWARE [X SOFTWARE ] DOCUMENTATION ONLY

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

High priority messages are received and redistributed by the NCF via the WAN to a global address list, and the same messages
are also uplinked on the SBN. This has resulted in duplicate message storage.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)
Modify the message routing code at the NCF so that DEFAULTNCEF filters the sender’s address out of the global addressee list for high priority
messages prior to sending the messages out on the WAN.

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE This is the earliest possible date that this change can be implemented at the NCF

4 February 2000
CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
FAST Track - APO CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED Fast Track Approval by APO (Seguin / Thigpen)

RECOMMEND APPROVAL

DATE SIGNED
DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

P426_APO_035

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

2. WSH TRACKING NUMBER

referencing each applicable subject. NWS 553
FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING $
5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
BASE $
This cost is associated with R4.2NCF maintenance
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT
BASE $0
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) SXS?ED - AMOUNT
This change was installed at the NCF by PRC
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT
Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
N/a

12. IMPLEMENTATION/RETROFIT SCHEDULE

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
N/A

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

N/A
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1. ORIGINATOR TRACKING NUMBER
NWS CHANGE FORM P42N_PRC_A100035

PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be 2. WSH TRACKING NUMBER
replaced and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

3. ITEM NAME, CIRCUIT 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 7.DOC 8. SUPERSEDED DOCUMENT 9. SUPERSEDING
TYPE, SOFTWARE REMOVE NUMBER OR NEW TYPE DOCUMENT

VERSION, OR SITE REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION A. IDENTIFIER B. REV A. IDENTIFIER
LOCATION MODIFY CONFIGURATION COMMENTS

N/A
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NWSRC Form 1001, 9/15/99

NWS CHANGE FORM

PART C

Part B - Page 2 (Physical Item and Document |mpact Matrix Supplement)

P42N_PRC_A100035

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

requirement or the necessary implementation actions.

NWS 553

2. WSH TRACKING NUMBER

3. CCB COST EVALUATION

NWS COST $ FAA COST $ DOD COST $

OTHER AGENCY COST $

(SPECIFY)

TOTAL COST $

4. IMPLEMENTATION DOCUMENTS REQUIRED

] Engineering Modification Note

[C] software Release Notes

[] other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional

documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

- I —— . e ——
6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinate implementation schedule with NCF through SST 02 Feb 00 Thigpen/SST, N/A
W/APO3
B. NCF install the change 04 Feb 00 Thigpen/SST, Seeitem C
W/APO3
C. Ensure this change is reported to the Weather Service Headquarters (WSH) 28 Feb 00 Finke, W/CR41x4
through the Engineering Management Reporting System (EMRS) according to the Machado,
instructions in Engineering Hanbook number 4, part 2. Record this RC nhumber W/ER41x4
(NWS529) in Block 17a of the EMRS report. Garcia, W/SR41x4
Fahy, W/WR411
D. Ensure the appropriate WSH management information systems and 13 Mar 00 Michelle
configuration management data bases are updated to reflect these changes. deTommaso
W/0S0113
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